PETROPERÚ S.A. - INVESTMENT PROJECT SHEET
CONSTRUCTION OF SALES PLANT IN PUERTO MALDONADO
1. Description
It consists of the construction of a Sales Plant in Puerto Maldonado, with a storage capacity of 50 MB, for the dispatch of Diesel B5 and gasoline.
2. Components
· Civil and sanitary works.
· Metalworking works.
· Fire System.
· Equipment for dispatch islands.
· Office furniture and equipment.
3. Financing Sources: PETROPERÚ S.A.'s own resources.
4. Physical and financial progress to the second quarter of 2021
	Activities
	Thousands of Soles
	Physical Progress %:

	
	Total Investment1/
	Exec.
Jan - Jun 2021
	Budget 2021
	Cumulative execution 
	Exec.
Jun 2021
	Scheduled
Jun
2021
	Exec.
Accum. to Jun 2021

	Engineering and previous procedures
	1,699
	399
	           0
	1,699
	- 
	 -
	100.0

	Land 
	733
	0
	0
	733
	- 
	- 
	100.0

	Materials, equipment and works
	62,765
	14,580
	39,503
	31,535
	20.0
	19.0
	55.0

	Total
	65,197
	14,979
	39,503
	33,967
	20.0
	19.0
	74.3


(1) Investment amount approved with AD No. 120-2018-PP of 12.20.18.
5. Situation as of 06.30.2021
· The Procurement and Construction service is under the care of the Tecnitanques contractor, which is currently building the dispatch islands, the electrical substation, the assembly of the dome roofs of the tanks, as well as the structure of their containment dikes.

· The supervision is in charge of the company GMIA S.A.

· The procurement and assembly of SCI Pumps was completed, the tests will be carried out once the water tank is completed, with prior authorization from ANA

· Use of the right of way to access the plant under review and approval by PROVIAS (95% progress).
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